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ACINQUE@dep state.nj.us, Stephen Clpot/RZIUSEPAIUS@EPA

Nicholas Clevett . To:
<Nicholas.Clevett@rmt cc: George. Blyskun@dep state.nj.us, John.Prendergast@dep.state.nj.us,
inc.com> Robert Alvey/R2/USEPA/US@EPA, Frances
; v ZianaIR2/USEPAIUS@EPA morfissoil@optonline.net,
03/25/2005 11:00 AM cristopher.anderson@Polyone.com, Emie.Schaub@Polyone.com,

James.Lewis@Polyone.com, Dan Oman <Dan.Oman@mmtinc. com>,
David Pgatt <David. Pratt@rmtlnc com>, Jeff Macri
- <Jeff Macn@rmtmc com>, Jim Dexter <Jim.Dexter@rmtinc.com>,
' Nakla Addison <Nak|a Addlson@rmtlnc com>, WaIIy Kurzeja ’

Subject: LE Carpenter & Company Source Reduction Constructron
Progress Update No.@ 9 [031805 to 032405]

Find attached Update No. 9 for thé LEC source reduction project.
Please call with questions. Have a good Holiday.
Regards, o ‘

Nicholas J. Clevett

Senior Project Manager

RMT, Inc., Michigan

2025 E. Beltllne Ave. SE

Suite 402 .
Grand Rapids, MI 49546 ‘ i
(616) 975-5415 (Office) *
(616) 975-1098 (Fax) :
(616) 780-2398 (Mobile)
Nicholas.Clevett@rmtinc.com

vt
Outgoing messages, along witﬂ any attachments, are scanned for
viruses prior to sending. )
‘ . g

NOTICE-- This email may contain confidential and privileged
information for the sole use of the intended recipient. Any
‘review or distribution by othersﬂls strictly prohibited. If you
are not the intended recipiert, please contact the sender

1mmed1ately and delete all coples

346426

SR | l AN AR


mailto:ACINQUE@dep.state.nj.us
mailto:George.Blyskun@dep.state.nj.us
mailto:John.Prendergast@dep.state.hj.us
mailto:morrissoil@optonline.net
mailto:cristoptier.anderson@Polyone.com
mailto:Emie.Schaub@Polyone.com
mailto:James.Lewis@Polyone.com
mailto:Dan.Oman@rmtinc.com
mailto:David.Pratt@rmtinc.com
mailto:JefF.Macri@rmtinc.com
mailto:Jim.Dexter@rmtinc.com
mailto:Nakia.Addison@rmtinc.com
mailto:Wally.Kurzeja@rmtinc.com

RMT, Inc. | e —— — e NSMTETAL

2025E. Beltline Ave SE ) ‘ : ' No. 00070
Suite 402 . Phone. 616-975-5415 . C
Grand Rapids, MI 49546 Fax 616-975-1098

PROJECT: LEC Remediation Services o | DATE: 3/25/2005

TO: NJDEP - .. . REF: PPUNo.9
«‘ Bureau of Federal Case Management - S :
Div. of Responsible Site Party Remed
CNO028
Trenton, NI 08625

ATTN: Anthony Cinque '

O RcmmedforCorrecuons I
0 Due Date:

] Attached i
Msepmw,@yglfi_ﬁa: Srhail 3
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CC:s. Cipot, R. Alvey, F. Zizilia, J. Prendergast, G. Blysknn.J Le'“ ‘ . Signed: %n e

C. Anderson, E. Schaub, C. Clavadetscher, J. Rhemhardt, RMTPrOJect Team . " Nick Clévett

Expedition ®




L.E. CARPENTER &: COMPANY N]D002168748
BOROUGH OF WHARTON, Momus COUNTY, NEW JERSEY
SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATENO. 9

Date:

'To;

From:

cc .

ProjectNo; ' 00-06527.09

March 25, 2005

Stephen Cipot, USEPA
. Anthony Cinque, NJDEP
‘Nicholas J. Clevett, RMT | )
f \

- Robert Alvey, USEPA . l ]on Rhemhardt Borough of Wharton

Frances Zizila, USEPA . ! D  Oman, RMT
John Prendergast, NJDEP o ]un Dexter, RMT
Geoige Blyskun; NJDEP Walter Kurzeja,

Jim Lewis, LEC : ]eff Mag¢ri, RMT

Cris Anderson, LEC . Dave Pratt, RMT
Ernie Schaub, LEC Nakia Addlson, RMT

Colin Clavadetscher, Morris County

J . . -

Subject: - SOURCE REDUCTION REMEDIAL ACI'ION

1.

RS

- Project Progress Update No. 9

SOURCE REDUCTION REMEDIAL ACTIONS - THROUGH MARCH 18™ 'ﬁmouon MARCH 24™ 2005

Continued morning safety briefings (e.g., dlscussmn of daily work scope and associated health and safety
procedures)

Maintained air monitoring equipment (e.g. ,;Weather Station, Miniram, PID, data loggers etc.) and air
monitoring: program (e.g:, datalog download grab samplmg)

Maintained all on-site heavy equipment (e. g . excavators, skid steer, off-road truck, screen, etc.)
Performed and documented daily inspections on ith_e-s_llt fence as outlined in the certified SESCP
Cleaned all paved areas with a skid steer broom attachment.

Continued to load, transport and dispose of process wastes from the B-1 and B-2 areas. A total of 450 tons
of process wastes have been removed from the 51te “All process waste has been transported off-site for
disposal. .

Continued PCB mpacted soil loading, transportat:on and dlsposal To date, a total of 2,727 tons of PCB
1mpacted soils have been excavated, loaded and tr ported off-site for disposal as non TSCA PCB wastes.
When needed, cement kiln dust (CKD) was added to dry the excavated PCB soils prior to transportation
and off-site disposal

Maintained the batch plant and ancillary equlpment to prepare slurry to facilitate the smear zone
excavation within the saturated zone. )

Continued to receive CKD to facilitate drying mabenals ‘prior to screening and off-site disposal. To datea

o

total of 1,188 tons of CKD (52 loads) have been (}ehvered to the site.

10. An additional 12 bags (24 tons) of bentomte was dehvered to the site for slurry blending. g
. 11. Continued smear zone excavation utilizing the slurry mix. Once excavated, CKD was added to these

LE\WPGRM\PJT\ 00-6527\ 09\ PPU000652709-009.doc

* materials to facilitate screening.



L.E. CARPENTER & COMPANY NJD002168748
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY
SOURCE REDUCTION REMEDIAL PROIECT PROGRESS UPDATE NO. 9

ik

II. PROPOSED SQURCE REDUCTION REMEDIAL ACTIONS MARCH 25m™ THROUGH MARCH 3157 2005

1. Continue smear zone excavation, CKD miixing, arild screemng activities. Imtlate off-site disposal of dry
screened smear zone soils.
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— Photographic Lég Progress Update No. 9 |
Client Name: : T SlJte Lécat’i‘on‘: ’ — I“’roj_ect!ANba -

L.E. CARPENTER & COMPANY | Wha;ton, Morris County, NJ 00-06527.09
PhotoNo. |  Date -

1 3/21/05
Description
Excavating smear zone soils
through the slurry
i’hoto No. Date ‘

2 3/21/05
Description

Excavated smear zone cell

L:\WPGRM\PJT\ 00-06527\ 09\ PPU No.9 PHOTOS.doc
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Clxent Name:

L.E. CARPENTER & COMPANY

Photo No.
3

Date
3/21/05

Description
'Mixing and screening smear

.zone soils

p V|V1|1arton, Moms County, N]
L

Photo No. Date
4 i 3/21/05

Description

Excavated and‘ séreened smear

zone stockplle ,

E\WPGRM\PJT\00-06527\09\PPU No,9 PHOTOS doc
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